Project Planning Phase Milestone and Activity List

Date	15 NOV 2022	
Team ID	PNT2022TMID06481	
Project Name	Skill and Job Recommender Application	

Title	Description	Date
Literature Survey and Information Gathering	Gathering Information by referring the technical papers, researchpublications etc.	11 NOVEMBER 2022
Prepare Empathy Map	To capture user pain and gains and prepare List of ProblemStatement	25 SEPTEMBER 2022
Ideation	Prioritize a top 3 ideas based on feasibility and Importance	18OCTOBER 2022
Proposed Solution	Solution include novelty, feasibility, business model, social impact and scalability of solution	27 SEPTEMBER 2022
Problem Solution Fit	Solution fit document	SEPTEMBER 2022
Solution Architecture	Solution Architecture	27 October 2022
Customer Journey	To Understand User Interactions and experiences with application	29 October 2022
Functional Requirement	Prepare functional Requirement	14 October 2022
Data flow Diagrams	Data flow diagram	30 October 2022
Technology Architecture	Technology Architecture diagram	29 October 2022
Milestone & sprint delivery plan	Activity what we done &further plans	15 NOVEMBER 2022
Project Development Delivery of sprint 1,2,3 & 4	Develop and submit the developed code by testing it	24 October 2022 – 19 November 2022